



**MIN NO**

**MINUTES OF CIVIC CENTRE REDEVELOPMENT STEERING  
COMMITTEE  
TUESDAY 17 JULY 2012**

**STAFF REPORTS**

**FINANCIAL UPDATE.**

**CCSC 6.1**

**RESOLVED**

**Kelso / Wang**

**That the information in this report be noted with a correction to Attachment 3, Funding Position, to show that the project is balance as reported in the substantive report and other attachments.**

Councillor Kennedy attended the meeting at 5.50pm

**PROJECT DIRECTOR'S REPORT.**

**CCSC 6.2**

**RESOLVED**

**Kelso/ Kennedy**

**That Council receive and note this report.**

**GENERAL BUSINESS**

**Civic Centre Opening Stage 3**

**Councillor Drury-** suggest to hold discussions with the Ashfield Musical Society to hold opening a production during the opening period.

General Manager – remind Council has resolved to commission the Ashfield Youth Theatre to hold a production during the stage 3 opening, however Council may want to also consider holding a variety of arts / culture activities during this period.

**PROCEEDINGS TERMINATED AT 6.18PM**

Chairperson of the meeting of Civic Centre Redevelopment Steering Committee  
when the Minutes were confirmed

Chairperson

Date